











Procurement Bottleneck Analysis & Process Improvement Dashboard



Procurement Bottleneck Analysis – Key Findings

Executive Summary:

Analyzed procurement operations to identify delays, supplier performance issues, approval bottlenecks, and risk areas affecting purchase order efficiency.

Key Insights:

1. Procurement Lead Time Bottleneck

- Average procurement lead time is 20.65 days.
- Maintenance and Production departments show higher lead times.
- Process delays impact overall procurement efficiency.

2. Supplier Performance Issues

- Certain suppliers contribute to higher delivery delays.
- Supplier monitoring is required to improve reliability.

3. Approval Process Bottleneck

- Average approval cycle time is 4.04 days.
- Faster approvals can reduce total procurement turnaround time.

4. Risk Analysis

- 20 purchase orders identified as high risk.
- High-risk orders require priority tracking.

Recommendations:

- ✓ Improve supplier evaluation process.
- ✓ Implement approval workflow optimization.
- ✓ Monitor delayed purchase orders regularly.
- ✓ Focus on high-risk procurement categories.
- ✓ Use KPI dashboards for continuous improvement.

Expected Business Impact:

- Reduced procurement delays
- Improved supplier performance
- Better decision-making visibility
- Increased operational efficiency